
15-Aug-07 

Agenda for 
Dark Energy Survey (DES) DECam Project 

 Working Group Meeting (WGM) 
Friday, Aug 17, 2007 

10:00 – 12:00 Noon in the Snake Pit 
 
1) HQ Interactions:  Feedback on Discussions with Headquarters [Kathy Turner /Hugh 

Montgomery/John Peoples/Brenna Flaugher] 

2) Report on August 10 meeting at NSF [John Peoples] 

3) DES/DECam Status Update [15 m; Brenna Flaugher] 

4) Plans and Activities for Supporting a DECam CD-2 Review [Wyatt Merritt / Brenna 
Flaugher] 

a) Status/Plans/Schedule for Preparing the Technical Design Report 

b) Status/Plans/Progress Update on DECam CD-2 Documentation, MOUs 

5) CD-2 Requirements [Ed Temple] 

6) Discussion on proposed Director’s Cost and Schedule Review of DES DECam on 
Oct. 30-31. [Ed Temple  / All] 

7) Review Timeline [Dean Hoffer] 

8) Next Meeting; Sept. 7 [Dean Hoffer] 

 

Action Items 
New 

1) Send comments on current draft of the MOU to John Peoples [Hugh 
Montgomery] 

Rollover 

2) Continue consulting with Kathy and Nigel to identify all documents that will be 
needed from the non-DECam components of DES (i.e., DES DM and CFIP) for 
the joint CD2 review.  [Peoples] 

3) Meet to discuss / understand the separate need for obligation profile and cost 
profile information [Flaugher/Sarlina/Knapp/Hoffer] 


